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UNIT MANAGERS' MEETING AGENDA
300 Area Trailer MO-059 Conference Room

May 15, 1997

Attachment 1

047829

300 Area

300 FF-1

Remedial Action Status

Approval of RDR/RAWP

Ecology Letter on Cadmium

300-FF-2

a Groundwater Sample Results from Well 699-S6-E4A

Disposal of IDW from Well 699-S6-E4A

NOTE: The 200 Area UMM for the 200-UP-2 will meet on an as-needed basis per
the November 1996 UMM minutes.

The 100 Area Unit Managers are currently meeting three to four times per

month in task teams and are discussing strategies for future RODs and
burial ground remediation. As long as these task team meetings continue,
they will serve as a substitute for the UMM. When the task teams complete
their work, the 100 Area UMM will resume.

1:00 p.m.



Remedial Action and Waste Disposal Unit Manager's Meeting
Official Attendance Record

May 15, 1997
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May 15, 1997

300 AREA

300-FF-I

Remedial Action Status

At the initiation of clearing and grading of the site, the Environmental Restoration Contractor
cultural resource specialist noticed an area of old cans, bottles, lids, etc., that appeared to be an
old trash dump site from a pre-Hanford homestead. The area was staked and roped off.
WESTON was informed to not disturb the site. This area is not in the limits of the current
grading plans, thus, it will not impact the ongoing work.

Approval of Remedial Design Report (RDR)/Remedial Action Work Plan (RAWfP)

Washington State Department of Ecology (Ecology) approval of the Sampling and Analysis
Plan, Appendix C of the Remedial Design Report/Remedial Action Work Plan, was briefly
discussed. Ecology indicated the approval letter would be forthcoming shortly after the cadmium
letter issues are resolved and the letter is issued. It was pointed out that (1) the process trenches
are the first operable unit waste site planned to be remediated, (2) the remediation start date is
quickly approaching (plan to dig test pits in the trenches on June 10 and start remedial action-on
July 7), and (3) that Ecology approval of the Sampling and Analysis Plan (SAP) is required
before excavation can begin.

Ecology Letter on Cadmium

This topic relates to a letter being prepared by Ecology. The letter documents the rationale and
agreement that the 300 Area Process Trenches remedial investigation data provide adequate
evidence that cadmium does not exist in the process trenches above concentrations that would
cause soils being excavated during the remedial action to be designated as a toxic waste.
However, Ecology indicated that the letter would require observation for resin beads during
excavation, and if such resin beads are found that they be handled as an anomalous waste. The
U.S. Department of Energy, Richland Operations Office (RL) intention is to handle the resin
beads (if found) as anomalous waste, segregate the beads, and perform field XRF to determine if
unacceptable cadmium concentrations exist. The beads will be shipped to the Environmental
Restoration Disposal Facility (ERDF) if they are within the waste profile. If the beads contain
hazardous concentrations of cadmium, then other treatment/disposal methods will be
implemented with Ecology's concurrence.

According to Ecology, any anomalous waste segregated (i.e., cadmium beads) during excavation
that resulted in being hazardous (based on the field and/or analytical results) should be

I



remediated (i.e., treated/disposed) within a 5-month timeframe or such pile(s) could be
considered new "waste piles." RL stated that the Ecology Area of Contamination Policy writfen
to support remedial action activities (i.e., activities to be conducted at the process trenches)
allows handling of waste within the AOC; this should alleviate concern of new waste piles.
Ecology stated that the RCRA waste pile regulation could still be applied when the planned
schedule identified in the RDR for remediation of the process trenches has passed and if
"anomalous waste piles" remain on the site and are not being addressed by RL. RL requested a
draft of the memo before it is issued.

Class I Permit Changes

This discussion is a heads-up notice to Ecology that two class 1 permit changes will be submitted
for the process trenches in the next quarterly permit update. The first change is to remove the
requirement in the closure plan to incorporate the SAP after Ecology approval. This change is
requested because the SAP is being approved via the Ecology memo, and the document already
exists in the RDR/RAWP. The second change is to remove the requirement for Ecology to -

approve the Operations and Maintenance (O&M) Plan, as indicated in one of the Process
Trenches Permit Conditions. This change is requested because a 300-FF-1 O&M Plan was not
prepared and one is not planned to be prepared.

Revision to Groundwater Monitoring Plan

This discussion is another heads up related to the compliance groundwater monitoring results for
the process trenches. If the current data trend continues, statistical results will likely indicate an
accedence for DCE that would require implementing a corrective action program; Ecology will
be notified if this occurs. It would require modifying the groundwater monitoring plan and the
closure plan.

Data Management Briefing

A data management briefing on how data will be handled/managed for the 300-FF-I remedial
action was agreed to be performed as a resolution to a regulatory comment on the RDR/RAWP.
It was requested that the regulators provide a schedule of availability so that such a meeting can
be scheduled. A draft data management plan has been prepared.

300-FF-2

Groundwater Sample Results from Well 699-56-E4A

See attached table. More sampling will be performed in July 1997 for the limited field
investigation.

Disposal of IDW from Well 699-S6-E4A
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The drums containing liquids will be temporarily moved to the radiological material area located
in the 300-FF-I Operable Unit. Liquids from the drums will be decanted at the same time as the
other investigation derived waste liquids are picked up for disposal at the 200 Effluent Treatment
Facility. Bechtel Hanford, Inc. Field Support will move the drums during the week of May 19.
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STATUS PACKAGE

UNIT MANAGERS' MEETING - MAY 1997

SOURCE OPERABLE UNITS

100-B/C, 100-K, 100-D, 100-H, 100-F

200 AREAS

300 AREA

prepared by

DOE-RL
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100 AREAS

Assessment Activities

100 Area Record of Decision (ROD) Strategy - Following a January 24, 1997, meeting with
Tri-Party senior management, the Washington State Department of Ecology (Ecology), the U.S.
Environmental Protection Agency (EPA), and the U.S. Department of Energy, Richland
Operations Office (RL) have formed task teams to address the 100 Area Remaining Sites ROD,
Strategy and remediation of 100/300 Area burial grounds. The teams Will d'etermine a strategy
and a path forward for Comprehensive Environmental Response, Compensation, and Liability
Act of 1980 decision documents for burial grounds and for all other waste sites in the 100 Areas
(termed "Remaining Sites"). The teams plan to meet approximately three times per month until
through June 1997 (for the Remaining Sites Task Team) and July 1997 (for the Burial Grounds
Task Team). Following is the status of the two task team efforts:

- 100 Area Remaining Sites ROD Strategy:
The task team is developing a strategy and decision criteria to disposition Remaining
Sites into agreed-upon categories (action, no action, other regulatory authorities). Work
is being closely coordinated with Tri-Party staff focused on updating the Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) appendices for
100 Area waste sites. Plans have been made to apply the criteria to specific waste sites
and to prepare supporting information for inclusion in the Administrative Record.

- Burial Ground Strategy:
The task team compiled a list of potentially viable remediation alternatives applicable to
each type of burial ground. The task team is preparing a preliminary workscope,
schedule, and budget for feasibility studies to evaluate the remediation alternatives. The
team is also evaluating cost-modeling assumptions to determine if the current baseline is
consistent with the expectations of the team members.

Both task teams agree that the regularly scheduled task team meetings provide an adequate level
of interaction among Tri-Party unit managers. Therefore, beginning in March 1997 and lasting
through approximately July 1997 (or until the task teams complete their work, whichever is
later), monthly 100 Area Project Managers' Meetings (PMM) will be replaced by task team
meetings. If issues other than strategies for 100 Area decision documents need to be addressed
by Tri-Party unit managers, those issues will be introduced at task team meetings for discussion
and resolution.

The monthly Status Packages will continue to be prepared, and an announcement indicating the
temporary replacement of the PMMs will be presented in the monthly PMM minutes. In lieu of
monthly meeting minutes, the substantive agreements made during the task team meetings will
be appropriately documented. These agreements have been documented in a "100 Area Tri-Party
Agreement/Change Control Form" (Control Number 112), approved on March 11, 1997.
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190-C Soil Sampling Projeci - Sampling of soil beneath the building floor began in mid-April
1997.

100, 200, and 300 Area Decant Liquid Disposal

The RL Memorandum of Understanding, which defines the plan to dispose of water decanted
from investigation derived waste at the Treated Effluent Disposal Facilities in the 300 Area and
the Effluent Treatment Facility in the 200 Areas was approved by RL.. Briefings with EPA and
Ecology are anticipated to occur in May 1997. Actual disposal is planned for lateMay.

100-D Ponds Closure Plan Revision

An equivalency demonstration to dispense with postclosure groundwater monitoring will be
submitted to Ecology in May 1997 ahead of the complete closure plan. Work on revising the
l00-D Ponds Closure Plan is ongoing. Ecology's request for deep vadose zone borehole samples
has not been resolved.

100 B/C

Remedial Action - Excavation of the engineered structure at the 116-C-I Trench was completed
on November 15, 1996. A waste plume extending to the north will also require excavation to
meet cleanup standards. The cleanup verification package for the 116-B-5 Crib was approved,
and the backfill was completed on January 22, 1997. Through April, 74,000 tons of soil and
scrap steel from the 116-C-5 Retention Basins were excavated. Some lead bricks and sheets
were discovered in the 116-C-5 Retention Basins. A specification for macroencapsulation has
been developed to treat the lead before disposal. Through April, approximately 17,000 tons of
waste, primarily contaminated soil, has been excavated and removed from the effluent pipelines
north of B Avenue. An asbestos-containing wrap was discovered on some of the effluent piping.
Most of the stored waste (stockpile and soil bags) from the 116-B-4 French Drain Expedited
Response Action was shipped to ERDF.

100-DR-1

Remedial Action - Excavation of waste at 100-DR-1 is ongoing. On April 1, production went
from 30 boxes/day to 60 boxes/day. Chasing of the 116-DR-1 and 116-DR-2 east plume
continued, but stopped on April 30 because of the close proximity to support facilities and haul
roads. Excavation was initiated on May 1 at the 11 6-D-7 Trench.

200 AREAS
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200 Areas Strategy

Working meetings are continuing on the Tri-Party Agreement change package, generation of the
Agreement-In-Principle, and the public involvement schedule. A presentation to the Hanford
Advisory Board (HAB) Environmental Restoration subcommittee was made to update the
strategy effort. The Agreement-in-Principle was signed by the Tri-Parties and a draft Tentative
Agreement is being developed. Tribal consultations are planned for May and a full HAB
presentation in July.

200-BP-1 Operable Unit

The barrier testing program continues to provide data on water infiltration, vegetation growth,
and biointrusion associated with the Hanford Site barrier. The simulated 1,000-year storm event
was successfully accomplished on March 22, 1997. Plant and animal observations were
performed in April, along with other routine activities.

200-BP-1 1 Operable Unit

The data quality objective (DQO) meetings for the Tank Waste Remediation System _
privatization project emergency egress and pipe transfer lines routing across the 216-A-29 Ditch
(a treatment, storage, and disposal unit) were finalized. The DQO Summary Report will be

signed in May by all interested parties.

Solid Waste Landfill/ Nonradioactive Dangerous Waste Landfill

The scope of activities associated with the Solid Waste Landfill and the Nonradioactive
Dangerous Waste Landfill are being evaluated at this time. A conceptual model will be
developed for the Solid Waste Landfill, and some soil-gas work may be planned for later this
fiscal year.

300 AREA

300-FF-1 Operable Unit

Remedial Action (RA) - The RA subcontractor, Roy F. Weston Inc. (Weston), was given a notice

to proceed on April 1, 1997, 1 month earlier than planned. A preconstruction conference with
Weston was held on April 4, 1997. The RA subcontractor began design work and technical
submittals preparation effective with the notice to proceed. Several submittals have been
received and are being reviewed by project personnel. The RA subcontractor will be bringing

equipment on site starting May 12 and will begin set-up of facilities shortly thereafter. A kick-
off meeting was held on April 23, 1997, with Los Alamos Technical Associates (the Independent
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Professional Engineering Subcontractor for Certification of Closure of the 300 Area Process
Trenches). Task 1 (review of applicable documents) was initiated on April 28, 1997.

The Remedial Design Report/Remedial Action Work Plan was approved by the U.S.
Environmental Protection Agency.

300-FF-2 Operable Unit

Limited Field Investigation (LFI) Report - Discussions regarding the 400 Area french drains
were finalized at the April 1997 UMM. Comments on the text regarding the 300 Area WATS
were resolved on April 23. Copies of the LFI report (Rev. 0), along with final comment
dispositions from the regulatory review cycle, were transmitted to RL on April 30, 1997.

Groundwater Sampling - Analytical data received from groundwater sampling conducted during
January was evaluated. Tabulated results will be presented for discussion at the May PMM. The
waste profile for the eight drums of material generated during upgrade activities at well
699-S6-E4A was approved. A proposal to handle five of the drums that contain liquids will be
discussed at the May PMM.
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DRAFT 4/24/97 Ich
GWSUM.TBL

300-FF-2 Groundwater Sample Results from Well 699-S6-E4A

Analyte Units September April September 19, September 27, January 23,
1_ 1 1995 1996 1996 1996 1997

Gross alpha pCi/L 319 -- 14.8 8.49 73.1-

Gross beta pCi/L 2589 ---- 30.7 20.6 39.3

Uranium (total) pg/L 7681 108 35,4 27 165

Unknown VOA pg/L 3200J 10J 41J --

Unknown pg/L ---- ---- 33J --
C13H28

Decane pzg/L 770J -- -- ---

Undecane pg/L 1800J -- -- -- --

Dodecane gg/L 1600J 191

Unknown pg/L 1800J 43J -- -- --
alkane

Unknown pg/L ---- 49 8J 93 193
Semi-VOA

Aniline pg/L ---- ---- ---- 41JN 2000JN

Tributyl gg/L ---- 65 8j 1500D 700D

Phosphate

Octathiocane pg/L ---- 193-- --

Pentadecane pg/L ---- 15J -- --

Tetradecane pg/L ---- 34J -- -- --

Tridecane pg/L ---- 30J - - --

TPH mg/L 104 3.38 0.81 --

Gasoline mg/L 0.39 -- -- --- --
(WTPH-G)

a Based on unfiltered data - no filtered data available

httacnmenL



300-FF-2 Groundwater Sample Results from Well 699-13-3A

Analyte Units September April January 23,
1995 1996 1997

Gross alpha pCi/L 5.4 8.0 5.0

Gross beta pCi/L 14.4 19.3 17.6

Uranium (total) pg/L 8,49 9.6 8.9
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